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SB 489

• $1.25 million from the Orphan Share Fund
• Contract to Complete a Comprehensive 

Remedial Investigation/Feasibility Study 
(RI/FS) for Kalispell Pole & Timber, 
Reliance Refinery, and Yale Oil 
Corporation

• Any $ left-over goes toward cleanup



SB 489

• Consult with Potentially Liable Persons 
(PLPs) on Contractor Selection, Scope of 
Work, Expenses, & Progress

• Provide Updates to PLPs
• Schedule
• Quarterly Reports to EQC





Schedule To Date

TodayFall 2005EQC Quarterly 
Report

August 16, 2005NoneConsult with 
PLPs

July 1, 2005August 31, 2005Contract In 
Place

May 27, 2005None Consult with 
PLPs

Date CompletedDeadlineAction Item



SB 489 Progress

• Existing Data & Information Collected
• Compiling Into Database
• Information Sheet to Public
• Opportunity for DOE 50% matching grant 

to fill microbial data gap
• Preparing Summary Report 



SB 489 Expenditures

• Estimated Project Costs $1,163,279.77 
• No Invoice from Contractor Yet
• Estimated Expenditures to Date $71,294 



Questions?

Denise Martin
Site Response Section Manager

demartin@mt.gov
406-841-5060


